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Activity Name Date Date cessor Resources
1312027 3 10 17 24 1 8 (15 22 29 5 12 19 26 3 10 17 24
1 |Cytoscape 2.2 3/15/05 7/29/05 e S ——
2
3 | Development
4 Graph Model and Operations
5 Graph Model Extension
6 analysis & design 3/21/05 7/1/05 Allan, Aditya, Rowan, Nerius, Mike /.
7 Hypergraph support (deferred to 2.3) ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' '
8 Hyper-edge = meta-node (deferred to 2.3)
9 edge direction "clean up" (deferred to 2.3
10 Layout API Development
Beta framework available, verify completeness and support 5/16/05 5/20/05 Nerius
1 utilization by layout codes A
12 Data
13 Internal Data
14 File Format Redesign
15 New internal file fo_rma_t_/ CYF format (conditional
upon resource availability)
16 analysis & design 4/18/05. 5/3/05 25 Chris /- . | | | | | | | |
17 CyData external format: CYF 5/4/05 | 6/21/05 16 | Chris 1’_7
18 import from other formats (e.g., SIF, Node/Edge Attributes, 5/4/05 @ 7/5/05 16 | Chris _
19 g;(hpgrt to other formats 5/4/05 | 7/5/05 16 Chris ———————————————
20 Save/Restore Project State
21 analysis & design 4/18/05 5/20/05 25 Mark %M
consolidate definitions, state, work and project data into 5/23/05 8/1/05 21 Mark _
22 project structure (e.g., XML schema)
23 Data Objects Redesign e
GraphObAttributes and ExpressionData
24 merging/refactoring -> CyData
25 analysis & design 3/18/05 4/15/05 Nerius, Rowan /. |
26 normalize data operations 4/18/05  5/5/05 25 Nerius, Rowan 7_
27 provide intuitive, consistent API 4/18/05 5/12/05 25 Nerius, Rowan _
28 provide access to data by attributes or by node 4/29/05 6/16/05 27 Nerius, Rowan _
29 maintain backwards compatibility for add/get Attributes, etc. | 5/6/05 6/3/05 27 Nerius, Rowan /——]
30 Performance
31 Network Rendering Performance Improvement
32 analysis & design 5/23/05 | 6/3/05 Nerius
Rendering of graphs/networks in Cytoscape is very slow 6/13/05 7/22/05 32 Nerius
33 relative to 1.1. Bring 2.2 rendering performance up to within
some % (e.g., 20%) of 1.1
34 Usability/Interface
35 Graph editor
36 analysis & design 3/18/05 4/22/05 James, Allan, Aditya, Mike /.
37 Node/edge creation/deletion 4/25/05 5/27/05 36 James, Allan, Aditya, Mike _
38 Node/edge attributes 4/28/05 6/17/05 36, 25|James, Allan, Aditya, Mike s _
39 Node/edge visual properties 5/16/05 7/15/05 36 James, Allan, Aditya, Mike _
40 layout functions: arrange, align, group/ungroup, distribute, etc. 4/25/05 6/3/05 36 James, Allan, Aditya, Mike
41 cut/copy/paste of networks and selected sub-networks 5/20/05 7/15/05 36 James, Allan, Aditya, Mike /.
42 CytoPanels
43 analysis & design 3/14/05 | 3/30/05 Ethan M
floatable/dockable windows for presentation of data in 3/28/05 4/27/05 43 Ethan
44 manageable panels H
45 new AttributesBrowser framework 4/25/05 7/15/05 43 Ethan ———————————— |
46 Undo Manager (conditional upon resource availability
47 analysis & design
48 Undo framework (Swing provides something)
49 user-defined actions (ie.g, from cytoscape.actions.”)
50 API-level actions
51 Domain-specific Functionality
52 Support for Multiple Species
53 analysis & design 3/22/05 4/29/05 Melissa, ISB ? _ﬁ
54 implementation 5/2/05 | 7/22/05 53 Melissa, ISB ?  ————
55 Architectural Improvements
audit codebase for "dead code" - unused/obviated objects, 4/18/05 4/22/05 ucsD ? /_-/
56 methods
57 generate UML models for core code 4/18/05 4/22/05 ucsD ? 1 Tl T 1 1 T T T 1 ]
58 refactor/extract core functions from actions/* classes for general  |4/25/05 4/29/05 ucsb ? /A
evaluate package structure and make code organization 4/25/05 4/29/05 ucsD ? 1T T 1= T 17 17 17 17 17 17 17 1T 1 T 1
59 changes (e.g., mode/, view/, and controller or other scheme) A
look into data/ organization (add writers/ directory, move 5/2/05 5/6/05 Chris T 11 T Id T 1T 17T 1T 17 1T 1 17 T ]
60 GMLWriter from readers/ directory, etc) A
61 Testing and Docs
62 Functional testing
63 J Unit - functional test framework
64 Technical documentation
65 Update, creation of new online help documentation 7/4/05 7/15/05 67 [‘F
Creation of developer checklist for new code: javadoc, junit,
66 code review (look for architecture points, easy optimizations,
and general style), error checking - ?? (wouldn't this be nice to
67 Dser d(\)cumentation 6/20/05 | 7/15/05 / . |
68 Web site maintenance 7/11/05 7/22/05 Ethan /—
69 Bug Fixes
70 Bug Management 3/21/05 | 7/22/05 Gary _
71 Bug fix implementations 3/28/05 | 7/22/05 /.
72 Enhancements
73
74 | System Testing / Release Preparation _ IR
75 License check of libraries 7/14/05|7/14/05 Ethan N
76 Release Notes 7/17/05 7/20/05 Mark A Y
77 Features List 7/17/05 7/22/05 Mark T T T T T 7T T 1 1T 7 T | /e
78 Create Official Beta Releases 7/25/05 Nerius A
79 Testing (Anyone and Everyone) 7/25/05 ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' A
80 Bug Master 7/25/05 Gary A
81 Bug Fixing (anyone who is available) 7/25/05 ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' A
82 Change Cytoscape2_1.pdf to Cytoscape2_2.pdf 7/25/05 Ethan A
83 Copy new manual to cyto_web, so it will be available online 7/25/05 Ethan T r1rrr ;A
84 Update the cyto_web to reflect Cytoscape 2.2 7/25/05 Ethan A
85 | Official Release
86 Modify Version # in Build.xml 7/26/05 Ethan A
87 Officially tag the release 7/26/05 Ethan A
88 Create the final release files: .tar.gz and .zip 7/26/05 Ethan A
89 Create the Mac OS X Release 7/26/05 Ethan A
90 Create the InstallAnywhere release 7/26/05 A
91 Deploy the new release files to cbio.mskcc.org 7/26/05 Ethan A
92 Deploy latest javadocs to cbio.mskcc.org 7/26/05 Ethan A
93 Deploy new cyto_web files to cytoscape.org 7/26/05 Ethan A
94 Send out official announcements 7/27/05 Gary, Trey N
95 Update WebStart tutorial ' '
96 | Cytoscape 2.2 Release (FCS) 7/29/05 1
97
98 |External Related Projects
99 | BioPAX support
100 | Literature Search enhancements
101 | PathBlast (Cytoscape plugin and web services)
102 | Node/neighbor expand/collapse plugin for browsing large
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