Start Revised Finish Re_vi_sed % Sept 04 Oct 04 Nov 04 Dec 04 Jan 05 Feb 05
Activity Name Date Start Date Finish Complete
Date Date 12 19 26 10 17 24 31 14 21 28 12 19 26 16 23 30 6 13 20
1 |Cytoscape 2.1
2 Development
3 VizMapper
4 Node label color control (Nerius) 9/20/04 | 9/20/04 | 9/24/04 | 9/24/04 100.0% Ay
5 Graph Model and Operations
6 Layout features (Rob, Nerius, Chris W., Rowan)
7 Layout selected nodes (Nerius, Rowan) 10/4/04 | 10/4/04 | 10/15/04 |10/15/04| 100.0% Aem———
8 Rotate selected nodes (Nerius, Rowan) 10/18/04|10/18/04| 10/29/04 |10/29/04| 100.0% Aem——
Edge Direction e.g., Undirected graph option -- This option would change the
way certain API functions are handled (e.g. getNeighbors) and data are
9 mapped (e.g. A pp B returns same data as B pp A).
10 Data
11 External Data [formerlly Data Services] (Gary, Ethan, Chris, Mark,
John Salama, Alex Pico)
12 Direct cPath interface, Beta 2 (Ethan) 10/11/04|10/11/04| 11/8/04 | 11/8/04 100.0% Aeeeeees————
13 Species bundles (Gary)
14 Data and menu options (like GenMAPP)
15 Support for SOFT (Ethan) 10/25/04|10/25/04| 11/9/04 | 11/9/04 100.0% *
16 Support for PSI-MI Level 1 (Ethan) 10/25/04|10/25/04| 11/9/04 | 11/9/04 100.0% A——
17 Support for SBML (Rowan)
cPath Web Service Development, Version 1.0 - an external project, see: 10/18/04{10/18/04| 11/5/04 | 11/5/04 100.0%
18 http://www.cbio.mskcc.org/cpath/ Aee———
http://www.cbio.mskcc.org/dev_site/cpath/
19 Performance
20 Goals
21 Development of a short list of performance measures (Rob) 10/26/04{10/26/04| 11/3/04 | 11/3/04 100.0% —
22 Analysis/Design I
23 Benchmarking, performance characterization (Rob, Mark)
24 Graph loading (Rob, Mark) 11/5/04 | 11/5/04 | 11/11/04 |11/11/04| 100.0% e
1/31/05 | 1/31/05 | 2/2/05 | 2/2/05 100.0%
25 Visualization (Rob, Mark) 11/5/04 | 11/5/04 | 11/11/04 |11/11/04| 100.0% y y
1/31/05 | 1/31/05 | 2/2/05 | 2/2/05 100.0%
26 Optimization/Implementation
27 Performance Optiimization of GINY (Nerius)
Analyze run-time behavior and code for areas of improvement (Rob, Mark  [11/12/04|11/12/04| 12/3/04 | 12/3/04 100.0%
28 Nerius, Rowan, all) #
29 Implement optimizations (Nerius, Rowan, all) 11/26/04{11/26/04| 1/31/05 | 1/31/05 100.0% e e ————
30 Benchmarking suite (also see #41)
31 Testing and Docs (Gary, Mark, Ethan, Rob, lliana)
32 Functional testing
33 J Unit - organize into test suites (Ethan will manage)
34 Technical documentation (Ethan)
35 Set-up Maven development site
36 On-line help system (Mark) 9/15/04 | 9/15/04 | 9/22/04 | 9/22/04 100.0% y—
Creation of developer checklist for new code: javadoc, junit, code review (look
37 for architecture points, easy optimizations, and general style), error checking
38 Coverage and performance testing 1/31/05 | 1/31/05 | 2/11/05 | 2/11/05 100.0% Aem——
Documentation of complexity (big O notation) for all algorithms in terms of
39 time and memory, nodes and edges (-- partial --)
40 User documentation (Gary will manage) 2/9/05 | 2/9/05 | 2/21/05 | 2/21/05 100.0% N
41 Core architectural design / Interoperability (Califano, Mark
Rob)
42 Headless mode
43 Headless mode infrastructure (Nerius) 10/18/04(10/18/04| 1/31/05 | 1/31/05 100.0% W
44 True headless mode (Rowan, Nerius) 10/18/04 [10/18/04| 1/31/05 | 1/31/05 | 100.0% %
45 Task Framework (Nerius / Ethan) 11/22/04 [11/22/04| 1/31/05 | 1/31/05 | 100.0% s E———————
46 "Taskify" expensive operations (Ethan)
47 Load SIF Files (Ethan) 1/24/05 | 1/24/05 | 1/24/05 | 1/24/05 100.0% Y ¢
48 Load GML Files (Ethan) 1/24/05 | 1/24/05 | 1/24/05 | 1/24/05 100.0% V
49 Load Node Attributes (Ethan) 1/25/05 | 1/25/05 | 1/25/05 | 1/25/05 100.0% X
50 Load Edge Attributes (Ethan) 1/25/05 | 1/25/05 | 1/25/05 | 1/25/05 100.0% X
51 Load Expression Data (Ethan) 1/25/05 | 1/25/05 | 1/25/05 | 1/25/05 100.0% y ¢
52 Save to SIF (Ethan) 1/26/05 | 1/26/05 | 1/26/05 | 1/26/05 100.0% X
53 Save to GML (Ethan) 1/26/05 | 1/26/05 | 1/26/05 | 1/26/05 100.0% X
54 Spring Embedded Layout (Nerius) 1/27/05 | 1/27/05 | 1/28/05 | 1/28/05 100.0% Y 4
55 Y-Layouts (Nerius) 1/27/05 | 1/27/05 | 1/28/05 | 1/28/05 100.0% Y 4
56 Build system (ant) maintenance and management (Ethan) 1/17/05 | 1/17/05 | 2/4/05 2/4/05 100.0% Aeee—
57 Enhancements
58 JAR file dependencies, manifest, nesting (-- partial --)
59 | System Testing / Release Preparation 2/4/05 | 2/4/05 | 2/21/05 | 2/21/05 | 100.0%
60 License check of libraries (Ethan) 1/31/05 | 1/31/05 | 2/4/05 | 2/4/05 100.0% Ammiv
61 Release Notes (Mark) 2/4/05 | 2/4/05 | 2/11/05 | 2/11/05 100.0% F
62 Features List (Mark) 2/4/05 | 2/4/05 | 2/11/05 | 2/11/05 100.0% p—
63 Create Official Beta Releases (Nerius: every few days as needed) 2/21/05 | 2/21/05 100.0%
64 Testing (Anyone and Everyone) 2/21/05 | 2/21/05 100.0% 4
65 Bug Master (Gary) 2/21/05 | 2/21/05 100.0% A‘
66 Bug Fixing (anyone who is available) 2/21/05 | 2/21/05 100.0% A|
67 Change Cytoscape2_0.pdf to Cytoscape2_1.pdf (Ethan) 2/21/05 | 2/21/05 100.0%
68 Copy new manual to cyto_web, so it will be available online (Ethan) 2/21/05 | 2/21/05 100.0%
69 Update the cyto_web to reflect Cytoscape 2.1 (Ethan) 2/21/05 | 2/21/05 100.0% Al
70 | Official Release
71 Modify Version # in Build.xml (Ethan) 2/21/05 | 2/21/05 100.0% A
72 Officially tag the release (Ethan) 2/21/05 | 2/21/05 100.0% A
73 Create the final release files: .tar.gz and .zip (Ethan) 2/21/05 | 2/21/05 100.0% A
74 Create the Mac OS X Release (Ethan) 2/21/05 | 2/21/05 100.0% A
75 Create the InstallAnywhere release [ISB folks) 2/21/05 | 2/21/05 100.0% A
76 Deploy the new release files to cbio.mskcc.org 2/22/05 | 2/22/05 100.0%
77 Deploy latest javadocs to cbio.mskcc.org 2/22/05 | 2/22/05 100.0%
78 Deploy new cyto_web files to cytoscape.org 2/22/05 | 2/22/05 100.0% Al
79 Send out official announcements (Trey, Gary, etc.) 2/23/05 | 2/23/05 100.0%
80 Update WebStart tutorial [(eferred until a later date)
81 | Cytoscape 2.1 Release (FCS) 2/23/05 | 2/23/05 100.0% A
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