Start Finish Sept 04 Oct 04 Nov 04 Dec 04 Jan 05 Feb 05 Mar 05 Apr 05 May 05
Activity Name Date Date
12 19 26 10 17 24 31 7 14 21 28 5 12 19 26 9 16 23 30 13 20 27 13 20 27 10 17 24 15 22 29
1 |Cytoscape Retreat
2 Hackathon 9/6/04 | 9/7/04
3 Collaboration Meeting 9/8/04 | 9/9/04 q
4 Retreat debriefing, planning 9/10/04 | 9/24/04 N —
5
6 |Cytoscape 2.1
7 | Development
8 VizMapper
9 A Node label color control (Nerius) 9/20/04 | 9/24/04 y ¢
10 Graph Model and Operations
11 Layout features (Rob, Nerius, Chris W., Rowan)
12 A Layout selected nodes (Nerius, Rowan) 10/4/04 |10/15/04 NV
13 A Rotate selected nodes (Nerius, Rowan) 10/18/04110/29/04 Am—
Edge Direction e.g., Undirected graph option -- This option would | 1/10/05 | 1/21/05
14 | geiNeighbors) and data are mapped (e.g. A pp B retms same e —
data as B pp A). (Rob->?7?77?)
15 Data
16 Extgrnal Data [formerly Data Services] (Gary, Ethan,
Chris, Mark, John Salama, Alex Pico)
17 A Direct cPath interface, Beta 2 (Ethan) 10/11/04| 11/8/04 Asses———
18 Species bundles (Gary)
19 Data and menu options (like GenMAPP)
20 Support for SOFT (Ethan) 10/25/04 | 11/9/04 H
21 Support for PSI-MI Level 1 (Ethan) 10/25/04 | 11/9/04 e
22 Support for PSI-MI Level 2 (Ethan) 12/27/04| 1/7/05 *
23 Support for BioPAX Level 1 (Ethan) 12/27/04 | 1/21/05 W
24 Support for BioPAX Level 2 (Ethan) 12/27/04/ 1/21/05 Ne————
25 Support for SBML (Rowan)
cPath Web Service Development, Version 1.0 - an external 10/18/04 | 11/5/04
26 project, see: http://www.cbio.mskcc.org/cpath/ N Y
http://www.cbio.mskcc.org/dev_site/cpath/
27 A Performance
28 Goals
29 Development of a short list of performance measures (Rob) 10/26/04 | 11/3/04 NV
30 Analysis/Design -
31 Benchmarking, performance characterization (Rob, Mark)
32 Graph loading (Rob, Mark) 11/5/04 |11/11/04 /W
1/19/05 | 1/21/05
33 Visualization (Rob, Mark) 11/5/04 |11/11/04 NV /W
1/19/05 | 1/21/05
34 Optimization/Implementation
35 Performance Optiimization of GINY (Nerius)
Analyze run-time behavior and code for areas of improvement |11/12/04 | 12/3/04
36 (Rob, Mark Nerius, Rowan, all) #
37 Implement optimizations (Nerius, Rowan, all) 11/26/04 | 1/20/05 m
38 Benchmarking suite 1/10/05 | 1/21/05 / —.
39 Testing and Docs (Gary, Mark, Ethan, Rob,
40 Functional testing
41 J Unit - organize into test suites (Ethan will manage) 1/7/05 | 1/13/05 /N
42 Technical documentation (Ethan)
43 Set-up Maven development site (Ethan) 12/27/04{12/31/04 A__ Vi
44 A On-line help system (Mark) 9/15/04 | 9/22/04 A u—V
Creation of developer checklist for new code: javadoc, junit,
45 code review (look for architecture points, easy optimizations,
and general style), error checking
46 Coverage and performance testing
Documentation of complexity (big O notation) for all algorithms
47 in terms of time and memory, nodes and edges
48 User documentation (Gary will manage) 1/17/05 | 1/21/05 A__ Y
49 Web site maintenance (Ethan will manage) 1/27/05 | 2/2/05 A___ Y
50 Core architectural design / Interoperability
(Califano, Mark, Rob)
51 A Headless mode
52 Headless mode infrastructure (Nerius) 10/18/04 |12/24/04 F
53 True headless mode (Rowan, Nerius) 10/18/0411/19/04 A———
54 A Progress Bar manager / threading control (Nerius) 10/4/04 |10/15/04 NV
55 A Threading control (Ethan) 11/22/04 {11/30/04 I o
56 Build system (ant) maintenance and management (Ethan) 1/3/05 | 1/21/05 y Y
57 Bug Fixes
58 XXX
59 Enhancements
60 JAR file dependencies, manifest, nesting
61 System Testing 1/14/05 | 1/21/05 /
62 | Release Preparation
63 License check of libraries (Ethan) 1/24/05 | 1/28/05 A__ Y%
64 Technical/user/web documentation check (Ethan, Gary) 1/25/05 | 1/31/05 _
65 Release documentation (Ethan will manage) 1/3/05 | 1/21/05
66 RC 1 (Ethan will manage) 1/14/05 4 Lj
67 RC 2 (Ethan will manage) 1/25/05 A
68 | Cytoscape 2.1 Release (FCS) 2/2/05
69
70 Cytoscape 2.2 2/14/05 | 6/3/05
71 | Development
72 VizMapper
73 A Vizmapper updates (Nerius, Ryan, Ethan, Rod)
74 Tooltip control (Nerius)
75 Continuously map edge thickness (Nerius)
76 Create selected attribute and map it (Nerius)
How to fully vizmap filter results (if c1 then red, else if c2 then
7 green, else stop) (Nerius)
78 A Legend option for vizmapper (Nerius, Ethan)
79 A Attribute to layout co-ordinates (Nerius)
80 Multiple attribute to viz-mapping (Nerius)
81 A Translucency (Nerius) ??? NEXT RELEASE ???
82 Split dotted edge from thickness attribute (Nerius)
A Saving visual styles explicitly add file location to preferences
83 dialog and whether to append/overwrite f(project file) (Nerius)
84 Text formatting
85 Label text wrapping, position, and justification (Rowan, Gary)
86 Smart formatting
Change the label color to complement the node color
87 (Rowan ?)
Change the label position to minimally conflict with other
88 labels (Rowan)
89 Visualization modes
90 Anti-aliasing (Nerius)
91 Slow/detailed versus fast/abstract (Nerius, Rowan)
92 Graph Model and Operations
93 Layout features (Rob, Nerius, Chris W., Rowan)
94 Attribute-constrained layout (Nerius, Rowan)
95 Background images (Rowan)
926 Node grouping inside of boxes
97 Multiple edges
98 A Graph editor (Nerius/Rowan)
99 Node/edge creation/deletion (Nerius,Rowan)
100 Node/edge attributes (Nerius,Rowan)
101 Node/edge visual properties (Nerius, Rowan)
102 Lockable attributes (Nerius,Rowan)
103 Library of graph algorithms (like LEDA) put in CVS
common repository (Rob)
104 FindConnectedComponents (Rob)
105 DFS/BFS
106 Dijkstra's algorithm / All Pairs Shortest Paths
107 MinSpanningTree
108 MaxFlow / MinCut algorithm
A Node duplication / identity; f(GraphObjAttributes), node
109 identifies, multiple labels/node
110 A Intersection/Union/Difference between loaded networks
111 Data
112 Extgrnal Data [formerly Data Services] (Gary, Ethan,
Chris, Mark, John Salama, Alex Pico)
113 Internal Data
114 New file formats / CYF format / Project manager (Chris, Mark)
115 Import formats
116 Export formats
117 Native format (saving/restoring project state, etc)
GraphObjAttributes / ExpressionData merging and refactor
118 (Mark)
119 Most recently-used directories and files (Rowan)
120 Save all Cytoscape state as a project file (Chris, Rowan)
121 A Refactor attributes browser GUI (Mark)
122 A Performance
123 Testing and Docs (Gary, Mark, Ethan, Rob,
124 Functional testing
125 J Unit - functional (Ethan will manage)
126 Technical documentation (Ethan)
127 Set-up Maven development site (Ethan)
128 Update, creation of new online help documentation
Creation of developer checklist for new code: javadoc, junit,
129 code review (look for architecture points, easy optimizations,
and general style), error checking
130 Coverage and performance testing
Documentation of complexity (big O notation) for all algorithms
131 in terms of time and memory, nodes and edges
132 User documentation (Gary will manage)
133 Web site maintenance (Ethan will manage)
134 Core architectural design / Interoperability
(Califano, Mark, Rob)
135 Abstract Plug-in API (Rob)
136 Cytoscape API / Integration
137 A Undo and repeat manager (Nerius, Mark)
138 External cut/paste for networks (Copy as... gif/sif)
139 A Preferences handling and dialog box (Nerius)
Location of various definition files [e.g. visual styles, filter
140 definitions, plugins directory] f(project file) (Nerius)
Default sizes and locations of Cytoscape on the screen
141 (Nerius)
142 Toolbar customization (Nerius)
143 Build system (ant) maintenance and management (Ethan)
144 Bug Fixes
145 XXX
146 Enhancements
147 yyy
148 | System Testing
149 | Release Preparation
150 License check of libraries (Ethan)
151 Technical/user/web documentation check (Ethan, Gary)
152 Documentation (Ethan will manage)
153 RC 1 (Ethan will manage)
154 RC 2 (Ethan will manage)
155| Cytoscape 2.2 Release (FCS) 6/3/05
156
157 A High Priority Activities are in RED
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