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Cytoscape 2.1
Development

VizMapper
Node label color control (Nerius) 9/20/04 9/20/04 9/24/04 9/24/04 100.0%

Graph Model and Operations
Layout features (Rob, Nerius, Chris W., Rowan)

Layout selected nodes (Nerius, Rowan) 10/4/04 10/4/04 10/15/04 10/15/04 100.0%

Rotate selected nodes (Nerius, Rowan) 10/18/04 10/18/04 10/29/04 10/29/04 100.0%

Edge Direction e.g., Undirected graph option -- This option would change the 
way certain API functions are handled (e.g. getNeighbors) and data are 
mapped (e.g. A pp B returns same data as B pp A).

Data 
External Data [formerly Data Services] (Gary, Ethan, Chris, Mark, 
John Salama, Alex Pico)

Direct cPath interface, Beta 2 (Ethan) 10/11/04 10/11/04 11/8/04 11/8/04 100.0%

Species bundles (Gary)

Data and menu options (like GenMAPP)

Support for SOFT (Ethan) 10/25/04 10/25/04 11/9/04 11/9/04 100.0%

Support for PSI-MI Level 1 (Ethan) 10/25/04 10/25/04 11/9/04 11/9/04 100.0%

Support for SBML (Rowan)

cPath Web Service Development, Version 1.0 -  an external project, see:   
http://www.cbio.mskcc.org/cpath/ 
    http://www.cbio.mskcc.org/dev_site/cpath/

10/18/04 10/18/04 11/5/04 11/5/04 100.0%

Performance
Goals

Development of a short list of performance measures (Rob) 10/26/04 10/26/04 11/3/04 11/3/04 100.0%

Analysis/Design
Benchmarking, performance characterization (Rob, Mark)

Graph loading (Rob, Mark) 11/5/04
1/31/05

11/5/04
1/31/05

11/11/04
2/2/05

11/11/04
2/2/05

100.0%
100.0%

Visualization (Rob, Mark) 11/5/04
1/31/05

11/5/04
1/31/05

11/11/04
2/2/05

11/11/04
2/2/05

100.0%
100.0%

Optimization/Implementation
Performance Optiimization of GINY (Nerius)

Analyze run-time behavior and code for areas of improvement (Rob, Mark 
Nerius, Rowan, all)

11/12/04 11/12/04 12/3/04 12/3/04 100.0%

Implement  optimizations (Nerius, Rowan, all) 11/26/04 11/26/04 1/31/05 1/31/05 100.0%

Benchmarking suite (also see #41)
Testing and Docs (Gary, Mark, Ethan, Rob, Iliana)

Functional testing
J Unit - organize into test suites (Ethan will manage)

Technical documentation (Ethan)
Set-up Maven development site

On-line help system (Mark) 9/15/04 9/15/04 9/22/04 9/22/04 100.0%

Creation of developer checklist for new code: javadoc, junit, code review (look 
for architecture points, easy optimizations, and general style), error checking

Coverage and performance testing 1/31/05 1/31/05 2/11/05 2/11/05 100.0%

Documentation of complexity (big O notation) for all algorithms in terms of 
time and memory,  nodes and edges (-- partial --)
User documentation (Gary will manage) 2/9/05 2/9/05 2/21/05 2/21/05 100.0%

Core architectural design / Interoperability (Califano, Mark,
Rob)

Headless mode

Headless mode infrastructure (Nerius) 10/18/04 10/18/04 1/31/05 1/31/05 100.0%

True headless mode (Rowan, Nerius) 10/18/04 10/18/04 1/31/05 1/31/05 100.0%

Task Framework  (Nerius / Ethan) 11/22/04 11/22/04 1/31/05 1/31/05 100.0%

"Taskify" expensive operations (Ethan)

Load SIF Files (Ethan) 1/24/05 1/24/05 1/24/05 1/24/05 100.0%

Load GML Files (Ethan) 1/24/05 1/24/05 1/24/05 1/24/05 100.0%

Load Node Attributes (Ethan) 1/25/05 1/25/05 1/25/05 1/25/05 100.0%

Load Edge Attributes (Ethan) 1/25/05 1/25/05 1/25/05 1/25/05 100.0%

Load Expression Data (Ethan) 1/25/05 1/25/05 1/25/05 1/25/05 100.0%

Save to SIF (Ethan) 1/26/05 1/26/05 1/26/05 1/26/05 100.0%

Save to GML (Ethan) 1/26/05 1/26/05 1/26/05 1/26/05 100.0%

Spring Embedded Layout (Nerius) 1/27/05 1/27/05 1/28/05 1/28/05 100.0%

Y-Layouts (Nerius) 1/27/05 1/27/05 1/28/05 1/28/05 100.0%

Build system (ant) maintenance and management (Ethan) 1/17/05 1/17/05 2/4/05 2/4/05 100.0%

Enhancements
JAR file dependencies, manifest, nesting (-- partial --)

System Testing / Release Preparation 2/4/05 2/4/05 2/21/05 2/21/05 100.0%

License check of libraries (Ethan) 1/31/05 1/31/05 2/4/05 2/4/05 100.0%

Release Notes (Mark) 2/4/05 2/4/05 2/11/05 2/11/05 100.0%

Features List (Mark) 2/4/05 2/4/05 2/11/05 2/11/05 100.0%

Create Official Beta Releases (Nerius:  every few days as needed) 2/21/05 2/21/05 100.0%

Testing (Anyone and Everyone) 2/21/05 2/21/05 100.0%

Bug Master (Gary) 2/21/05 2/21/05 100.0%

Bug Fixing (anyone who is available) 2/21/05 2/21/05 100.0%

Change Cytoscape2_0.pdf to Cytoscape2_1.pdf (Ethan) 2/21/05 2/21/05 100.0%

Copy new manual to cyto_web, so it will be available online (Ethan) 2/21/05 2/21/05 100.0%

Update the cyto_web to reflect Cytoscape 2.1 (Ethan) 2/21/05 2/21/05 100.0%

Official Release
Modify Version # in Build.xml (Ethan) 2/21/05 2/21/05 100.0%

Officially tag the release (Ethan) 2/21/05 2/21/05 100.0%

Create the final release files: .tar.gz and .zip (Ethan) 2/21/05 2/21/05 100.0%

Create the Mac OS X Release (Ethan) 2/21/05 2/21/05 100.0%

Create the InstallAnywhere release [ISB folks) 2/21/05 2/21/05 100.0%

Deploy the new release files to cbio.mskcc.org 2/22/05 2/22/05 100.0%

Deploy latest javadocs to cbio.mskcc.org 2/22/05 2/22/05 100.0%

Deploy new cyto_web files to cytoscape.org 2/22/05 2/22/05 100.0%

Send out official announcements (Trey, Gary, etc.) 2/23/05 2/23/05 100.0%

Update WebStart tutorial [(eferred until a later date)

Cytoscape 2.1 Release (FCS) 2/23/05 2/23/05 100.0%


